
EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Exhibit 300: Capital Asset Plan and Business Case Summary

Part I: Summary Information And Justification (All Capital Assets)

Section A: Overview (All Capital Assets)

1. Date of Submission: 2010-03-19 17:57:13

2. Agency: 010

3. Bureau: 00

4. Name of this Investment: DOI - Financial and Business Management System (FBMS)

5. Unique Project (Investment) Identifier: 010-00-01-01-01-1127-00

6. What kind of investment will this be in FY 2011?:  Mixed Life Cycle
Planning
Full Acquisition
Operations and Maintenance
Mixed Life Cycle
Multi-Agency Collaboration

7. What was the first budget year this investment was submitted to OMB? *

8. Provide a brief summary and justification for this investment, including a brief description of how
this closes in part or in whole an identified agency performance gap; this description may include links
to relevant information which should include relevant GAO reports, and links to relevant findings of
independent audits.
 FBMS is a major enterprise management initiative integrating financial management, acquisition, property
management, financial assistance, travel, enterprise management information system and other subsidiary
systems to standardize and integrate administrative processes throughout DOI.    D1 and D2 included
Financial Assistance and Core Financials functionality at MMS and OSM. In Deployment 2 (Fall 2006), FBMS
leveraged interfaces with CCR, ChargeCard, and Treasury. FBMS is currently leveraging the Grants.Gov
application as the source for grant applicant information and ASAP for recipient payment.  D3 (Fall 2007)
added Acquisition functionality for MMS and OSM integrated with Core Financials. This leverages interfaces
with CCR, ChargeCard, Treasury, and each of the seven Integrated Acquisition Environment systems.   D4
(Fall 2008) added bureau BLM and added Personal Property/Fleet functionality.  D5 (Fall 2010) will add Real
Property functionality, bureau US Geological Survey (USGS). D6 (Fall 2011) will complete Real Property
functionality, and add bureau Fish and Wildlife Services (FWS) and the Office of the Secretary (OS). D7 (Fall
2012) will add Electronic Records Management, and add bureaus National Park Service (NPS), Bureau of
Reclamation (BOR) and Bureau of Indian Affairs (BIA). D8 (Fall 2013) will add remaining functionality,
including budget formulation and consolidated financial reporting.   Identified agency performance gaps include
the following: Legacy systems are no longer supported by their software vendors and cannot be modernized to
meet the changes in financial management mandated by laws and regulations. Implementing FBMS allows
DOI to meet these requirements and retire legacy accounting, property and procurement systems such as
FFS, ABACIS, and IDEAS-PD.  Two recent OIG reports on Grants and Cooperative Agreements require a
reporting system to enable DOI to achieve standardization and streamlining requirements of Public Law
106-107. FBMS will close this gap and enable reporting for the Federal Funding Accountability and
Transparency Act. FBMS will ensure more systematic procurement compliance with the FAR and underlying
statutes. FBMS will enable facility and property managers across the United States to improve accountability,
reduce emergency response time and more efficiently respond to natural and other disasters. FBMS will
enable DOI to manage over 160,000 assets (buildings and structures).

a.Provide here the date of any approved rebaselining within the past year, the date for the most
recent (or planned)alternatives analysis for this investment, and whether this investment has a
risk management plan and risk register. 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

9. Did the Agency’s Executive/Investment Committee approve this request?  * 
a.If "yes," what was the date of this approval? *

10. Contact information of Program/Project Manager?
Name:  *
Phone Number:  * 
Email:  * 

11. What project management qualifications does the Project Manager have? (per FAC-P/PM)? *
Project manager has been validated according to FAC-PMPM or DAWIA criteria as qualified for this

investment.
Project manager qualifications according to FAC-P/PM or DAWIA criteria is under review for this

investment.
Project manager assigned to investment, but does not meet requirements according to FAC-P/OM or

DAWIA criteria.
Project manager assigned but qualification status review has not yet started.
No project manager has yet been assigned to this investment.

12. If this investment is a financial management system, then please fill out the following as reported in
the most recent financial systems inventory (FMSI):
 Financial management system name(s) System acronym Unique Project Identifier (UPI) number

* * *

a.   If this investment is a financial management system AND the investment is part of the core
financial system then select the primary FFMIA compliance area that this investment addresses
(choose only one):  * 

computer system security requirement; 
internal control system requirement; 
core financial system requirement according to FSIO standards; 
Federal accounting standard; 
U.S. Government Standard General Ledger at the Transaction Level; 
this is a core financial system, but does not address a FFMIA compliance area; 
Not a core financial system; does not need to comply with FFMIA 
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section B: Summary of Funding (Budget Authority for Capital Assets)

1.
Table 1: SUMMARY OF FUNDING FOR PROJECT PHASES

(REPORTED IN MILLIONS)
(Estimates for BY+1 and beyond are for planning purposes only and do not represent budget decisions) 

  PY1 and
earlier

PY 2009 CY 2010 BY 2011 BY+1 2012 BY+2 2013 BY+3 2014 BY+4 and
beyond

Total

Planning: * * * * * * * * *

Acquisition: * * * * * * * * *

Subtotal
Planning &
Acquisition:

* * * * * * * * *

Operations
&
Maintenance
:

* * * * * * * * *

Disposition
Costs
(optional):

* * * * * * * * *

SUBTOTAL: * * * * * * * * *

Government FTE Costs should not be included in the amounts provided above.

Government
FTE Costs

* * * * * * * * *

Number of
FTE
represented
by Costs:

* * * * * * * * *

TOTAL(inclu
ding FTE
costs)

* * * * * * * * *

2. If the summary of funding has changed from the FY 2010 President’s Budget request, briefly explain
those changes:
*
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section C: Acquisition/Contract Strategy (All Capital Assets)

1.
Table 1: Contracts/Task Orders Table

Contract or Task Order
Number

Type of
Contract/Task

Order (In
accordance

with FAR Part
16)

Has
the

contr
act

been
awar
ded
(Y/N)

If so what
is the date

of the
award? If
not, what

is the
planned
award
date?

Start date
of

Contract/T
ask Order

End date
of

Contract/T
ask Order

Total
Value of
Contract/

Task
Order (M)

Is
this
an

Inter
agen

cy
Acqu
isitio
n?

(Y/N)

Is it
perfo
rman

ce
base
d?

(Y/N)

Com
petiti
vely
awar
ded?
(Y/N)

What, if
any,

alternativ
e

financing
option is

being
used?
(ESPC,
UESC,
EUL,
N/A)

Is
EVM

in
the

contr
act?
(Y/N)

NONE

2. If earned value is not required or will not be a contract requirement for any of the contracts or task
orders above, explain why:
*

3. Is there an acquisition plan which reflects the requirements of FAR Subpart 7.1 and has been approved
in accordance with agency requirements? *

a.If "yes," what is the date? *
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Section D: Performance Information (All Capital Assets)

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

30% reduction
for BLM

100% of target
achieved.

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

Federal
Automated
Information

Resources; and
DOI

Certification and
Accreditation

Program.

100% 100% for D4 100% for D4
Target achieved

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

Federal
Automated
Information

Resources; and
DOI

Certification and
Accreditation

Program.

100% 100% for D5 TBD-Expected
Q1 2011

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,

100% 100% of D4
maintained

100% for D4
target

maintained.
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Appendix III;
Security of

Federal
Automated
Information
Resources;

and DOI
Certification

and
Accreditation

Program.

2007 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

Avg. 2006
ABACIS
(legacy)

Runtime; MMS:
Trial Balance:

15'; SF-224--5';
SF-133--5'.
OSM--Trial

Balance--15';
SF-224--5';
SF-133--5'.

7/08 SAP Run
Time: Trial

Balance-8.5'
foreground 8'
background

SF-224--1'10''
fore and

background; 27'
30'' foreground

27' 40''
background.

OSM: 8'
foreground, 8'

30'' background;
SF224--1'10''

SF -133 27' 40''
foreground and

background

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

30% reduction
for OSM and

MMS

1/09 SAP Run
Time

background/fore
ground results:

OSM: Trial
Balance  
8:45/9:40.

SF224- 2:40/10.
SF133-

13:30/16. MMS:
Trial Balance  
12:30/15:30.

SF224- 2:10/11.
SF133-

16:30/17.

2012 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

TBD TBD-Expected
Q1 2013
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Transactions

2013 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

TBD TBD-Expected
Q1 2014

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 44%
representing
OSM, MMS,

BLM and USGS

TBD-Expected
Q2 2011

2013 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 100%
representing
OSM, MMS,
BLM, USGS,

FWS, OS, NPS,
BOR and BIA

TBD-Expected
Q2 2014

2007 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

100% 100% for D3 100% for D3
Target achieved
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Federal
Automated
Information
Resources;

and DOI
Certification

and
Accreditation

Program.

2011 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

Federal
Automated
Information

Resources; and
DOI

Certification and
Accreditation

Program.

100% 100% for D6 TBD-Expected
Q1 2012

2012 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 77%
representing
OSM, MMS,
BLM, USGS,
FWS, OS and

NPS

TBD-Expected
Q2 2013

2012 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

Federal
Automated
Information

Resources; and
DOI

Certification and
Accreditation

Program.

100% 100% for D7 TBD-Expected
Q1 2013

2010 Management
Excellence: 

Advance

* * percent
reduction in

time to produce

12/07 SAP Run
Time:

MMS:Trial

30% reduction
for USGS

TBD-Expected
Q1 2011
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Modernization/
Integration.

standard
reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

2011 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 66%
representing
OSM, MMS,
BLM, USGS,
FWS and OS

TBD-Expected
Q2 2012

2007 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

28 systems
removed

28 systems
removed

2013 Management
Excellence: 

Advance
Modernization/

Integration.

* * Achievement of
Certification and
Accreditation of

the FBMS
solution in

accordance with
OMB Circular

A-130,
Appendix III;
Security of

Federal
Automated
Information

Resources; and
DOI

Certification and
Accreditation

Program.

100% 100% for D8 TBD-Expected
Q1 2014
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2011 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent
reduction in

time to produce
standard

reports: 1 Trial
balances by

Fund at
Standard

General Ledger
Account Level,

2 SF-133
Report on

Budget
Execution and

Budgetary
Resources, and

3 SF-224
Statement of
Transactions

12/07 SAP Run
Time:

MMS:Trial
Balance: 7' no
background;
SF-224--89'';
SF-133--24'

OSM: Trial--7'
no background;

SF-224--89''
background; 24'

background.

TBD TBD-Expected
Q1 2012

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 33%
representing

OSM, MMS and
BLM

Weighted mean
scores for the 5
questions were:

MMS 2.73;
OSM 2.70; BLM

2.19 (survey
taken Q2, 2009)

2008 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

28 (all eligible
for OSM and

MMS)

As of 12/2008
28 systems
have been

retired from D2
through D4.

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

29 (all eligible
for OSM, MMS

and BLM)

100% of target
achieved.
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

2010 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

TBD (All OSM,
MMS, BLM and
USGS legacy

systems)

TBD-Expected
Q1 2011

2013 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

TBD (All OSM,
MMS, BLM,

USGS, FWS,
OS, NPS, BOR
and BIA legacy

systems;
currently

estimated to be
96)

TBD-Expected
Q1 2014

2012 Management
Excellence: 

Advance
Modernization/

Integration.

* * percent of
legacy systems

and
sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

96
bureau-systems

eligible

TBD (All OSM,
MMS, BLM,

USGS, FWS,
OS and NPS

legacy systems)

TBD-Expected
Q1 2013

2007 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% 22%
representing

OSM and MMS

22% Target
achieved

2011 Management
Excellence: 

Advance

* * percent of
legacy systems

and

96
bureau-systems

eligible

TBD (All OSM,
MMS, BLM,
USGS, FWS

TBD-Expected
Q1 2012
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Table 1: Performance Information Table

Fiscal Year Strategic
Goal(s)

Supported

Measurement
Area

Measurement
Grouping

Measurement
Indicator

Baseline Target Actual Results

Modernization/
Integration.

sub-systems
retired per

bureau (eg, a
legacy system

used by 2
bureaus counts
as 2) As of Nov
13th 2006, there

were 96
bureau-systems
to be retired by

2014.

and OS legacy
systems)

2009 Management
Excellence: 

Advance
Modernization/

Integration.

* * Percent of
satisfied

end-users within
six months after
Go-Live out of
total pool of

planned
end-users. 
Survey will

contain at least
5 items, and

percent will be
earned in 11%
units by each

bureau
reporting a

mean score of
3.0 or higher.

22% Next User
Satisfaction
Survey is
planned 6

months after D5
- about Q2

2011.

Expected Q2
2011.
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Part II: Planning, Acquisition And Performance Information

Section A: Cost and Schedule Performance (All Capital Assets)

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

D2 Business
Blueprint -

DOI

$1.2 $1.5 2006-03-31 2006-03-31 2006-06-21 2006-07-26 100.00% 100.00%

D2
Realization -

DOI

$3.0 $3.9 2006-04-03 2006-04-03 2006-09-19 2006-10-13 100.00% 100.00%

D2 Final Prep
- DOI

$2.0 $0.4 2006-08-01 2006-08-01 2006-10-17 2006-11-06 100.00% 100.00%

Project
Management
Go Live and

Support
Phase - DOI

$0.4 $0.1 2006-10-18 2006-10-18 2006-12-28 2006-12-22 100.00% 100.00%

Organizational
Change

Management
for Go Live

and Support
Phase - DOI

$0.1 $0.0 2006-10-18 2006-10-18 2006-12-29 2006-12-22 100.00% 100.00%

Conduct
Knowledge
Transfer to
NBC - DOI

$0.1 $0.0 2006-11-14 2006-11-14 2006-12-20 2006-12-22 100.00% 100.00%

Production
Support and
Review - DOI

$0.4 $0.9 2006-11-14 2006-11-14 2006-12-28 2006-12-28 100.00% 100.00%

D2.1 - Design
STR

Interfaces -
DOI

$0.0 $0.0 2006-12-12 2006-12-12 2007-02-05 2007-02-16 100.00% 100.00%

D2 Business
Blueprint -

IBM

$3.0 $4.2 2006-03-31 2006-03-31 2006-06-21 2006-07-26 100.00% 100.00%

D2
Realization -

IBM

$6.4 $10.9 2006-04-03 2006-04-03 2006-09-19 2006-10-13 100.00% 100.00%

D2 Final Prep
- IBM

$2.7 $2.7 2006-08-01 2006-08-01 2006-10-17 2006-11-06 100.00% 100.00%

Project
Management
Go Live and

Support
Phase - IBM

$0.3 $0.1 2006-10-18 2006-10-18 2006-12-28 2006-12-22 100.00% 100.00%

Organizational
Change

Management
for Go Live

and Support
Phase - IBM

$0.0 $0.0 2006-10-18 2006-10-18 2006-12-29 2006-12-22 100.00% 100.00%

Conduct
Knowledge
Transfer to
NBC - IBM

$0.0 $0.1 2006-10-25 2006-11-14 2006-12-20 2006-12-22 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Production
Support and
Review - IBM

$0.9 $0.8 2006-11-14 2006-11-14 2006-12-28 2006-12-28 100.00% 100.00%

Deployment
Conclusion -

IBM

$0.1 $0.1 2006-11-14 2006-11-14 2006-12-28 2006-12-28 100.00% 100.00%

D2.1 - Design
STR

Interfaces -
IBM

$0.2 $0.1 2006-12-12 2006-12-12 2007-02-05 2007-02-09 100.00% 100.00%

Project
Management
Realization
Phase - DOI

$1.3 $1.4 2007-02-19 2007-02-19 2007-07-19 2007-07-20 100.00% 100.00%

Organizational
Change

Management
Realization
Phase - DOI

$1.4 $0.2 2007-02-19 2007-02-19 2007-07-19 2007-07-20 100.00% 100.00%

System
Management -

DOI

$0.1 $0.4 2007-02-26 2007-02-26 2007-07-19 2007-10-15 100.00% 100.00%

Functional
Specification
Development

and
Configuration

- DOI

$0.5 $0.5 2007-02-26 2007-02-26 2007-07-02 2007-07-20 100.00% 100.00%

Business
Warehouse

(EMIS) - DOI

$0.1 $0.4 2007-04-02 2007-04-02 2007-07-23 2007-07-23 100.00% 100.00%

Portal
Development

- DOI

$0.1 $0.1 2007-05-01 2007-05-01 2007-07-23 2007-10-12 100.00% 100.00%

Interface
Programs -

DOI

$0.2 $0.1 2007-04-17 2007-04-17 2007-07-23 2007-08-15 100.00% 100.00%

R/3 Reports,
Enhancement

, Forms &
Workflows -

DOI

$0.0 $0.0 2007-03-28 2007-03-28 2007-07-23 2007-07-20 100.00% 100.00%

Data
Conversion
Programs -

DOI

$0.3 $0.2 2007-03-08 2007-03-08 2007-07-23 2007-07-19 100.00% 100.00%

Data
Conversion

Dry Runs Test
(Mock

Conversion) -
DOI

$0.1 $0.1 2007-05-25 2007-05-25 2007-10-08 2007-11-09 100.00% 100.00%

Security - DOI $0.1 $0.3 2007-02-19 2007-02-19 2007-07-19 2007-09-28 100.00% 100.00%

End User
Documentatio
n and Design

- DOI

$0.3 $0.1 2007-04-30 2007-04-30 2007-07-19 2007-08-16 100.00% 100.00%

Prepare for
Knowledge

$0.0 $0.0 2007-03-19 2007-03-19 2007-07-19 2007-07-20 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Transfer to
NBC - DOI

Integration
Test

Preparation -
DOI

$0.0 $0.1 2007-05-01 2007-05-01 2007-07-23 2007-07-23 100.00% 100.00%

Begin
Integration
Test - DOI

$0.6 $0.5 2007-07-02 2007-07-02 2007-07-23 2007-07-23 100.00% 100.00%

D3 Final Prep $3.1 $3.2 2007-07-01 2007-07-01 2007-10-17 2007-10-17 100.00% 100.00%

D3 Go Live
and Support

$1.8 $1.7 2007-10-18 2007-10-18 2007-11-19 2007-11-19 100.00% 100.00%

D3 Initial
Business
Blueprint -

DOI

$0.0 $0.1 2006-11-16 2006-11-16 2006-12-10 2006-12-11 100.00% 100.00%

D3 Business
Blueprint -

DOI

$1.0 $1.1 2006-12-12 2006-12-12 2007-02-14 2007-02-15 100.00% 100.00%

Project
Management
Realization
Phase - IBM

$2.3 $2.1 2007-01-01 2007-01-01 2007-07-19 2007-07-20 100.00% 100.00%

Organizational
Change

Management
Realization
Phase - IBM

$0.5 $0.5 2007-02-19 2007-02-19 2007-07-19 2007-07-20 100.00% 100.00%

System
Management -

IBM

$0.8 $0.7 2007-02-19 2007-02-19 2007-10-15 2007-10-15 100.00% 100.00%

Functional
Specification
Development

and
Configuration

- IBM

$1.9 $3.1 2007-02-26 2007-02-26 2007-07-02 2007-07-20 100.00% 100.00%

Business
Warehouse

(EMIS) - IBM

$0.1 $0.2 2007-02-19 2007-02-19 2007-07-23 2007-07-23 100.00% 100.00%

Portal
Development

- IBM

$0.2 $0.4 2007-04-17 2007-04-17 2007-07-23 2007-07-23 100.00% 100.00%

Interface
Programs -

IBM

$0.3 $0.9 2007-03-28 2007-03-28 2007-07-23 2007-08-15 100.00% 100.00%

R/3 Reports,
Enhancement

, Forms &
Workflows -

IBM

$0.3 $0.4 2007-03-08 2007-03-08 2007-07-23 2007-07-20 100.00% 100.00%

Data
Conversion
Programs -

IBM

$0.7 $0.5 2007-05-25 2007-05-25 2007-07-23 2007-07-19 100.00% 100.00%

Data
Conversion

Dry Runs Test
(Mock

$0.3 $0.1 2007-02-19 2007-02-19 2007-07-19 2007-08-03 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Conversion) -
IBM

Security - IBM $0.3 $0.3 2007-02-19 2007-02-19 2007-07-19 2007-08-24 100.00% 100.00%

End User
Documentatio
n and Design

- IBM

$0.1 $0.1 2007-06-04 2007-06-04 2007-07-19 2007-07-20 100.00% 100.00%

Prepare for
Knowledge
Transfer to
NBC - IBM

$0.0 $0.0 2007-03-19 2007-03-19 2007-07-17 2007-07-17 100.00% 100.00%

Integration
Test

Preparation -
IBM

$0.2 $0.1 2007-05-01 2007-05-01 2007-07-23 2007-07-23 100.00% 100.00%

Begin
Integration
Test - IBM

$2.2 $1.9 2007-07-02 2007-07-02 2007-07-19 2007-07-23 100.00% 100.00%

Business
Process
Change

Requests -
IBM

$0.0 $0.1 2007-04-02 2007-04-02 2007-05-17 2007-05-25 100.00% 100.00%

Application
Development

Change
Requests -

IBM

$0.1 $0.2 2007-02-28 2007-02-28 2007-03-29 2007-04-18 100.00% 100.00%

D3 Initial
Business
Blueprint -

IBM

$0.5 $0.8 2006-11-16 2006-11-16 2006-12-10 2006-12-11 100.00% 100.00%

D3 Business
Blueprint -

IBM

$3.2 $3.0 2006-12-08 2006-12-08 2007-02-14 2007-02-15 100.00% 100.00%

D4 Project
Prep - DOI

$1.2 $0.8 2007-01-01 2007-01-01 2007-08-20 2007-08-22 100.00% 100.00%

D4
Realization

$4.3 $4.3 2008-02-01 2008-02-01 2008-06-09 2008-06-04 100.00% 100.00%

D4 Go Live
and Support

$4.3 $4.3 2008-10-18 2008-10-18 2008-12-29 2009-03-01 100.00% 100.00%

D4 Project
Prep - IBM

$4.2 $3.8 2007-06-11 2007-06-11 2007-08-20 2007-08-22 100.00% 100.00%

D4 Blueprint $9.1 $9.1 2007-11-01 2007-11-01 2008-02-27 2008-02-27 100.00% 100.00%

D4 Final Prep $10.9 $10.9 2008-07-01 2008-07-01 2008-10-17 2008-12-01 100.00% 100.00%

Deployment 5:
Blueprint
(design)

Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal

$7.9 $5.0 2009-04-01 2009-04-01 2009-10-30 2009-10-30 100.00% 100.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Property and
Fleet at

USGS.  DOI
PMO work

Deployment 5:
Realization

(build) Phase. 
Real Property

at all
deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

$5.5 $6.1 2009-11-01 2009-11-01 2010-06-01 2010-06-01 100.00% 85.00%

Deployment 5:
Integration

Testing
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

$1.5 $1.4 2010-06-02 2010-05-24 2010-08-16 0.00% 0.00%

Deployment 5:
D6 Project
Preparation

Phase.  Adds
Budget

formulation at
all deployed
bureaus.   

Core
Financials,

Budget
Formulation,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and
Fleet at FWS
and OS.  DOI

PMO work

$0.1 $0.1 2010-04-01 2010-04-01 2010-06-01 2010-06-01 0.00% 0.00%

Deployment 5:
Final

Preparation
Phase.  Real
Property at all

* * 2010-08-16 2010-11-08 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real

Property,
Personal

Property and
Fleet at

USGS.  DOI
PMO work

Deployment 5:
Go-Live and

Support
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

* * 2010-11-09 2011-01-21 0.00% 0.00%

Deployment 5:
Blueprint
(design)

Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

$12.3 $10.2 2009-04-01 2009-04-01 2009-10-30 2009-10-30 100.00% 100.00%

Deployment 5:
Realization

(build) Phase. 
Real Property

at all
deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

$19.7 $16.4 2009-11-01 2009-11-01 2010-06-01 2010-06-01 100.00% 80.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Fleet at
USGS. 
System

Integrator
work.

Deployment 5:
Integration

Testing
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

$8.0 $4.1 2010-06-02 2010-05-24 2010-08-16 0.00% 0.00%

Deployment 5:
D6 Project
Preparation

Phase.  Adds
Budget

formulation at
all deployed
bureaus.   

Core
Financials,

Budget
Formulation,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and
Fleet at FWS

and OS. 
System

Integrator
work

$0.7 $0.7 2010-04-01 2010-04-01 2010-06-01 2010-06-01 0.00% 0.00%

Deployment 5:
Final

Preparation
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator

* * 2010-08-16 2010-11-08 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

work.

Deployment 5:
Go-Live and

Support
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

* * 2010-11-09 2011-01-21 0.00% 0.00%

Deployment 6:
Blueprint
(design)

Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

$3.0 $0.1 2010-06-01 2010-06-01 2010-10-01 0.00% 0.00%

Deployment 6:
Realization

(build) Phase. 
Real Property

at all
deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

* * 2010-10-02 2011-05-01 0.00% 0.00%

Deployment 6:
Integration

Testing
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,

* * 2011-05-02 2011-08-20 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Acquisition,
Financial

Assistance,
Real

Property,
Personal

Property and
Fleet at

USGS.  DOI
PMO work

Deployment 6:
D7 Project
Preparation
Phase. Adds

Budget
formulation at
all deployed

bureaus. Core
Financials,

Budget
Formulation,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and
Fleet at FWS
and OS. DOI
PMO work

* * 2011-04-01 2011-06-01 0.00% 0.00%

Deployment 6:
Final

Preparation
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

* * 2011-08-21 2011-11-09 0.00% 0.00%

Deployment 6:
Go-Live and

Support
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS.  DOI
PMO work

* * 2011-11-10 2012-02-05 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Deployment 6:
Blueprint
(design)

Phase.  Real
Property at
all deployed

bureaus. 
Core

Financials,
Acquisition,
Financial

Assistance,
Real

Property,
Personal

Property and
Fleet at
USGS. 
System

Integrator
work.

$8.0 $0.7 2010-06-01 2010-06-01 2010-10-01 0.00% 0.00%

Deployment 6:
Realization

(build) Phase. 
Real Property

at all
deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

* * 2010-10-02 2011-05-01 0.00% 0.00%

Deployment 6:
Integration

Testing
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

* * 2011-05-02 2011-08-20 0.00% 0.00%

Deployment 6:
D7 Project
Preparation
Phase. Adds

Budget
formulation at

* * 2011-04-01 2011-06-01 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

all deployed
bureaus.

Core
Financials,

Budget
Formulation,
Acquisition,
Financial

Assistance,
Real

Property,
Personal

Property and
Fleet at FWS

and OS.
System

Integrator
work

Deployment 6:
Final

Preparation
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

* * 2011-08-21 2011-11-09 0.00% 0.00%

Deployment 6:
Go-Live and

Support
Phase.  Real
Property at all

deployed
bureaus. 

Core
Financials,
Acquisition,
Financial

Assistance,
Real Property,

Personal
Property and

Fleet at
USGS. 
System

Integrator
work.

* * 2011-11-10 2012-02-05 0.00% 0.00%

Deployment 7
- All Phases,
including D8
Project Prep,

DOI PMO
work.

* * 2011-05-01 2013-02-01 0.00% 0.00%

Deployment 7
- All Phases,

* * 2011-05-01 2013-02-01 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

including D8
Project Prep,

System
Integrator

work.

Deployment 8
- All Phases,

DOI PMO
work.

* * 2012-05-01 2014-02-01 0.00% 0.00%

Deployment 8
- All Phases,

System
Integrator

work.

* * 2012-05-01 2014-02-01 0.00% 0.00%

2006
Software
Licenses

$4.5 $4.5 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2007
Software
Licenses

$6.0 $6.0 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2008
Software
Licenses

$5.2 $5.2 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

2009
Software
Licenses

$7.4 $7.4 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010
Software
Licenses

$5.6 $2.2 2009-10-01 2009-10-01 2010-09-30 39.00% 39.00%

2011
Software
Licenses

* * 2010-10-01 2011-09-30 0.00% 0.00%

2012
Software
Licenses

* * 2011-10-01 2012-09-30 0.00% 0.00%

2013
Software
Licenses

* * 2012-10-01 2013-09-30 0.00% 0.00%

2006
Contracts
Support -

AQD

$0.4 $0.4 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2007
Contracts
Support -

AQD

$0.5 $0.5 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2008
Contracts
Support -

AQD

$0.8 $0.8 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

2009
Contracts
Support -

AQD

$0.8 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010
Contracts
Support -

AQD

$1.6 $1.2 2009-10-01 2009-10-01 2010-09-30 78.00% 78.00%

2011 * * 2010-10-01 2011-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

Contracts
Support -

AQD

2012
Contracts
Support -

AQD

* * 2011-10-01 2012-09-30 0.00% 0.00%

2013
Contracts
Support -

AQD

* * 2012-10-01 2013-09-30 0.00% 0.00%

2006 ABC/M
Development

$1.0 $1.0 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2007 ABC/M
Development

$0.6 $0.6 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2009 ABC/M
Development

$0.9 $0.8 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 ABC/M
Development

$0.8 $0.3 2009-10-01 2009-10-01 2010-09-30 34.00% 34.00%

2011 ABC/M
Development

* * 2010-10-01 2011-09-30 0.00% 0.00%

2006 Steady
State

$12.2 $12.2 2005-10-01 2005-10-01 2006-09-30 2006-09-30 100.00% 100.00%

2007 Steady
State

$15.4 $15.4 2006-10-01 2006-10-01 2007-09-30 2007-09-30 100.00% 100.00%

2008 Steady
State

$20.0 $20.0 2007-10-01 2007-10-01 2008-09-30 2008-09-30 100.00% 100.00%

2009 Steady
State

$31.3 $29.3 2008-10-01 2008-10-01 2009-09-30 2009-09-30 100.00% 100.00%

2010 Steady
State

$25.8 $20.6 2009-10-01 2009-10-01 2010-09-30 75.00% 75.00%

2011 Steady
State

* * 2010-10-01 2011-09-30 0.00% 0.00%

2012 Steady
State

* * 2011-10-01 2012-09-30 0.00% 0.00%

2013 Steady
State

* * 2012-10-01 2013-09-30 0.00% 0.00%

2014 Steady
State

* * 2013-10-01 2014-09-30 0.00% 0.00%

2015 Steady
State

* * 2014-10-01 2015-09-30 0.00% 0.00%

2016 Steady
State

* * 2015-10-01 2016-09-30 0.00% 0.00%

2017 Steady
State

* * 2016-10-01 2017-09-30 0.00% 0.00%

2018 Steady
State

* * 2017-10-01 2018-09-30 0.00% 0.00%

2019 Steady
State

* * 2018-10-01 2019-09-30 0.00% 0.00%

2020 Steady
State

* * 2019-10-01 2020-09-30 0.00% 0.00%

2021 Steady
State

* * 2020-10-01 2021-09-30 0.00% 0.00%

2022 Steady * * 2021-10-01 2022-09-30 0.00% 0.00%
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EXHIBIT 300 CAPITAL ASSET PLAN AND BUSINESS CASE SUMMARY

1. Comparison of Actual Work Completed and Actual Costs to Current Approved Baseline

Description
of Milestones

Planned Cost
($M)

Actual Cost
($M)

Planned Start
Date

Actual Start
Date

Planned
Completion

Date

Actual
Completion

Date

Planned
Percent

Complete

Actual
Percent

Complete

State

2023 Steady
State

* * 2022-10-01 2023-09-30 0.00% 0.00%

2024 Steady
State

* * 2023-10-01 2024-09-30 0.00% 0.00%

2025 Steady
State

* * 2024-10-01 2025-09-30 0.00% 0.00%

2026 Steady
State

* * 2025-10-01 2026-09-30 0.00% 0.00%

2027 Steady
State

* * 2026-10-01 2027-09-30 0.00% 0.00%

2028 Steady
State

* * 2027-10-01 2028-09-30 0.00% 0.00%

2029 Steady
State

* * 2028-10-01 2029-09-30 0.00% 0.00%

2030 Steady
State

* * 2029-10-01 2030-09-30 0.00% 0.00%

* - Indicates data is redacted.
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